Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: ADA Access and Parking Project

Agency: Kodiak Island Health Care Foundation

Reporting Period: Quarterly report—this period ends 31 March 09

Grant #: 06-4-C-5021 Amount of Funds Requested: $217,574.06
1. What is the status of the project; include portions completed?
THIS IS A CLOSEOUT REPORT FOR THIS GRANT:

The KIB Hospital Master Plan is complete. The Schematic Designs are complete and
have been approved by the KIB Assembly. The Design Development contract has
been approved by the Assembly. DD has been competed and presented to the KIB
Architectural Review Board. They have approved the DD documents. 100% Design
Documents have been completed. The KIB has issued a Construction RFP with a
closing of 16 Oct. 4 responsive Bids have been received and are being reviewed by
the KIB. The KIB requested changes to the original bids from all bidders. Two have
responded and the KIB Engineering Dept has selected the low bidder as the
recommended contractor. The KIB Assembly has approved the bid selection of
Brechan Enterprises. The contract has been awarded and construction begun. 95% of
site work has been completed. Paving is also 90% completed with remaining
sidewalk and paving to be completed after the spring thaw in 09. Building
construction is nearly complete with most interior work nearing finish state. Cabinets
and fixtures are currently being accomplished with flooring remaining. Final Parking
Lot work will be completed after the spring thaw.

2. Is the project on schedule; if no, how will this be dealt with?

Project is on schedule.

3. Is the project on budget; if not, how will this be dealt with?

The project bids came in higher than the Design Estimates. The Denali Commission
issued a grant amendment which increased the funding award by $217,574.06. (DC
letter 30 Dec 08, Addendum “B” to Award 136)

4. Other comments/problems and solutions:

With this report we requesting reimbursement in the amount of the Addendum “B”
fund increase ($217,574.06).The KIB bill documents that all work for this billing was
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completed prior to 31 Dec 2008. (Completed prior to the end of the grant award
period of 31 Dec 2008).
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: ADA Access and Parking Project

Agency: Kodiak Island Health Care Foundation

Reporting Period: Quarterly report—this period ends 31 March 09
Grant #: 06-4-C-5021

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget—Denali Commission and other funds combined: $1,477,540
2. The total project expenditures as of the end of the most recent quarter:-$845:168-46°% | 411 BHO=-
3. The total amount of Denali Commission funds committed to the project: $547,808.06

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period: $547,808.06

5. The percentage of expenditures to the total budget: 37 percent
6. Project Performance Analysis (use PPA form on page 2 of 641):

Project Schedule:

Show the project schedule with milestone dates for design and construction.

Technical Engineering Analysis (complete)
Physical/Functional Evaluation (complete)
Master Plan (Complete)

Schematic Design (Complete)

Design Development (Complete)
Construction Documents (Complete)
Bidding/Negotiation (Complete)
Construction 08 (Paving 90% complete)

Form 641A

Department of Health and Social Services (1) Last Updated 9/29/03
Facilities Section



Attachment G

Denali Commission
Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: ADA Access and Parking Project

Agency: Kodiak Island Health Care Foundation

Reporting Period: Quarterly report—this period ends 31 March 09

Grant #: 06-4-C- 5021

Facilities Section

Line Items: Approved | Actual Scheduled | Actual Work
Budget: Cost: Completion | Performed:
Date:
Construction $547,808.06 | $547,808.06 | Summer 09 | Paving and ADA access 90%
| complete. Door install
remains only major
component
$547,808.06 | $547,808.06
Totals:
Ny A
LW
~1/ 5 Mar 2009
Signature:/ J/ Date:
Jimmy N "'I, xecutive Director
KIHCF
Print Name and Title: Form 6418
Department of Health and Social Services (2) Last Updated 9/29/03




Close-Out Report Narrative

ADA Access and Parking Lot
Grant 06-4-C-5021

March 2009

The ADA Access and Parking Lot project was built in conjunction with the building of a Federally
qualified community health center. That facility is a Kodiak Island Health Care Foundation
owned clinic operating as the Kodiak Community Health Center. That project includes the
rehab of unfinished spaces in the Providence Kodiak Island Medical Center (PKIMC), Kodiak
Island Borough’s community hospital. The clinic is being built as a part of the Kodiak
community hospital complex. Because of additional customer loading on the medical complex
the total number of parking spaces needed to be increased. In addition, the access to the
hospital, nursing home and KCHC clinic were not ADA compliant. This project increases the
number of parking spaces by 40 stalls, adds handicap parking stalls, provides a ramp to the
hospital and clinic entrance, and installs an ADA approved power assisted door.

The project financial administration was provided by the Kodiak Island Health Care Foundation,
while the actual construction management was completed by the KIB Engineering Dept. The
project began in 2004 and will be fully completed by late spring 2009. This project is 95%
complete. The remaining 5% involves tasks that cannot be completed until spring thaw.

The project took much longer to complete than anticipated. Because the KIB is the
land/property owner, a significant amount of time was required to complete the public
processes involved in approving and constructing the adjacent clinic. Once the clinic project was
approved by the KIB Assembly, this project moved ahead smoothly and without any significant
construction issues. Project cost did increase significantly due to the time delay. Additional DC
funds were solicited and an amendment increasing project funding was issued.

The construction administration of the project was provided by the KIB Engineering
Department. The KIB staff is extremely familiar with the myriad of Federal, State and KIB legal
requirements impacting this project. They provided compliance and cost containment
oversight of the project. A&E services for Documentation and Design were provided by
Prochaska and Associates. They are very familiar with Alaskan projects and provided excellent
services. They were also contracted by the KIB for Construction Phase services. In addition,
because the clinic project will receive USDA funds, USDA engineering personnel completed
reviews of the plans and processes for both projects.

This project went very smoothly. The 2 year time period required to complete the public clinic
construction approval process was challenging. This was primarily due to the very steep



construction and materials price creep during the last few years. The initial cost estimate was
$1.1 Million. The eventual cost will be closer to $1.5 Million. Working with the Denali
Commission Staff and Alaska DHS during the project was a pleasure. Both organizations’ staffs
were always very helpful and understanding of the time delays. Without the Denali
Commission’s assistance this project would have been very difficult to complete.

Thank you.



Kodiak Island Health Care Foundation

P.O. Box 4385 » Kodiak, Alaska 99615
(907) 486-9557

Mar 30, 2009

Chris Briscoe

Grant Administrator I1

Facilities Section

Alaska Department of Health & Social Services
P.O. Box 110650

Juneau, AK 99811

Re: Denali Commission Grant # 06-4-C-5021 Project Expenditure Summary
Dear Ms. Briscoe:

Please find below a Project Expenditure Summary. These numbers were derived by the
Kodiak Island Borough Engineering staff in concert with the contractor building the project;
Brechan Construction Inc. If you have any questions please contact me at 907 486 3875 or

alaskang@yahoo.de.
Thank you again for all of your support with this project.

Freight: $127,374.00
Labor: $382,122.00
Materials: $585,922.00
Other: (Construction Etc.) $ 54,748.00
Planning and Design: $225,475.00
Project Administration/Overhead: $101,899.00
Total Expenditures for this award: $1,477.540
tncerel

Jimgny
Exdcutiye Director
Kgédiak/Island Health Care Foundation

Serving the Healthcare Needs of Kodiak



SITE OBSERVATION REPORT

Planning « Architecture * Engineering ¢ Interiors ¢ Facility Management

PERFORMED BY: Curtis Field DATE: 11/05/08

Project Manager

PROJECT: Kodiak Community Health Center PROJECT NO.: 061003

Providence Kodiak Island Medical
Center

1915 East Rezanof Road

Kodiak, AK 99615

WEATHER: Overcast skies, calm winds, high 20s °f, to low 30s .

OBSERVATIONS:

| arrived on site at approximately 10:00 am, 11/5/08. Approximately 8 workers were observed, installing metal stud
track, and mechanical equipment indoors, and sweeping snow off the roof and detailing the membrane installation
outside. The steel fireproofing contractor was due on site the following day.

The following observations were made:

1

The exterior Parking Lot appears substantially complete, and part of it is being used by staff. A chain link
fence separates construction break-out area from staff parking. A discussion topic for the upcoming
Construction Meeting will be whether to issue Brechan a Partial Certificate of Substantial Completion for the
lot. It appears that sidewalk concrete is also mostly done (see Figures #1 & 2 for entry drive &sidewalk
paving).

Most of the exterior of the building addition is enclosed, with cornice framing completed, and rigid
insulation installed; the new Entry Canopy stud framing is nearly complete {see Figures #3, 4 & 5).

Entry Canopy framing for wall seismic joint is pictured in Figure #6.

The roof membrane has been installed, with several workers removing snow to complete detailing. The
nearly-completed edge seismic joints are depicted in Figures #7 & 8.

The addition interior has been backfilled and the floor slab poured. Exterior window openings have been
roughed in and covered with plastic (see Figure #9).

Workers were installing ductwork connecting ATU “H”, over Office #142 (see Figure #10).

New steel beams have been installed in existing hospital space to carry moveable partition dividing new
Training Rooms #156 and 159 (see Figure #11).

Following the inspection, | certified a figure of $540,011.38 for the period, in agreement with contractor's
completion claim, less a total Retainage figure of $267,316.18.

The “Total Completed and Stored to Date” figure on AlA #G702 is $2,714,493.66, which is approximately
55.2% of the current total of $4,914,060.00. At the Owner's request, | agreed that the General Contractor
should be allowed to stop subtracting Retainage from future payment applications.

Submitted by Curtis Field, AlA, Project Manager

(See next pages for photo iltustration of above observations.)

PROCHASKA & ASSOCIATES

11317 Chicago Circle * Omaha, Nebraska 68154-2633

Telephone: (402) 334-0755 FAX: (402) 334-0868 E-Mail: mail@prochaska.us



figure 2, showing sidewalk HC curb ramp.

PROCHASKA & ASSOCIATES

11317 Chicago Circle « Omaha, Nebraska 68154-2633
Telephone: (402) 334-0755 FAX: {(402) 334-0868 E-Mail: mail@prochaska.us



ig ure 3, southwest corner of addition.

PROCHASKA & ASSOCIATES

11317 Chicago Circle * Omaha, Nebraska 68154-2633
| Telephone: (402) 334-0755 FAX: (402) 334-0868 E-Mail: Mail@Prochaska.us
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figure 5,new entry cano fascia framiné, taken 11/06/08.

-
figure B, new entry canopy framing-wall seismic joint.

PROCHASKA & ASSOCIATES

11317 Chicago Circle « Omaha, Nebraska 68154-2633
Telephone: (402) 334-0755 FAX: (402) 334-0868 E-Mail: mail@prochaska.us



figure 7, roof membrane installed, with building edge seismic joint nearly completed.

figure 8, roof membrane installed, with seismic joint at new eniry canopy roof.

PROCHASKA & ASSOCIATES

11317 Chicago Circle * Omaha, Nebraska 68154-2633 =
| Telephone: (402) 334-0755 FAX: (402) 334-0868 E-Mail: Mail@Prochaska.us




figure 9 — new floor slab--steel fireproofing of this space was begun on 11/06/08.

figure 10, installing ATU “H", over Office #142,

PROCHASKA & ASSOCIATES

11317 Chicago Circle « Omaha, Nebraska 68154-2633
Telephone: (402) 334-0755 FAX: (402) 334-0868 E-Mail: mail@prochaska.us



a

figure 11, new steel for moveable partition in Training Rooms “A” & “B”, #156 & 159.

End of Report

" PROCHASKA & ASSOCIATES

11317 Chicago Circle * Omaha, Nebraska 68154-2633

Telephone: (402) 334-0755 FAX: (402) 334-0868 E-Mail: Mail@Prochaska.us
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